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Project Plan:
7’4 To get all siren decoders upgraded to newer more reliable technology with keeping there
2 )/ existing siren and starters, which is more cost effective than replacing the whole siren.
- /é« / «
Replace the decoders at the following siren sites o f/ W - 7-/'-// . [u - S /\
P P 2 Vb
— 0ld Crittenden @ Post office A — A?’ FL e

ﬁ Sherman Mt. Zion Road @ the bridge
Dry Ridge siren @ the city building (New siren old decoder) —

Corinth @ the fire house (back plane on decoder cracked)
7/ —— Jonesville @ fire house (They have no tornado warning function at all)
Heekin @ the school (project that is being worked on at this time) — A-aJ W /ﬁ

,
/?‘0 ‘( Project Cost:

6 decoders @ $1398.00 per decoder from Sentry Sirens
Sentry Sirens Inc.
2812 N. 9™ St.

/ P.O. Box 386
/‘/é/ / Canon City, CO 81212
/ [ y/ Project Total $8388.00
Project Time Line:

From date of order there is a 2 to 4 week delivery of equipment
Upon receiving equipment a 2-week install of decoders at all sites except Heekin Rd. and
that will be done at time of setting up the complete siren at this location.

~ e AL _,j

S = S — e~is

/2/ n u,////fn,f)/o'v./ — v /(

f/%ﬁ“
T ) Bre S Z SV

< P~ 4 Z %/mow/g/ ﬂ‘h.,a’L



